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Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>
Sent: Friday, April 05, 2013 5:08 PM
To: Gorin, Jonathan
Cc: Cardiello, Frank; SMacMillin@brwncald.com; dtoft@wolffsamson.com; 

relampkin@ashland.com; MDeFlaun@geosyntec.com; ktolson@geosyntec.com; 
jkubitz@entrix.com; Vincent Saleski; McGowan, Carrie; Anne.Pavelka@dep.state.nj.us; 
John M. Hoffman

Subject: LCP Monthly Progress Report, March 2013
Attachments: L040413JG(0313)ProgRep.pdf

Good afternoon Jon. 
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site.  Paper copies will 
be sent via US Mail. 
  
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments. 
 
Thank you 
 
 
Gary J. DiPippo, P.E. 
Cornerstone Environmental Group, LLC 
90 Crystal Run Road 
Suite 201 
Middletown, NY  10941 
845‐695‐0251 
845‐692‐5894 (fax) 
973‐809‐2581 (cell) 
gary.dipippo@cornerstoneeg.com 

 
 



CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

April4, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for March 2013 
LCP Chemicals, Inc. Superfund Site (USEP A ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services 

Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 

CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 

by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule 

provides graphical representations of the project tasks and subtasks. Accordingly, the project 

schedule depicts the task completion through the end of the reporting month and provides an 

estimate of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous 
month: 

• Received final input from the USEPA on the response to the Agency's comments on 

the Draft Remedial Investigation Report (RIR), and began preparation of the final 
RIR. 

• Continued work on responding to comments on the Draft Baseline Ecological Risk 

Assessment (Appendix Q to the RIR), based on final comments received from the 

Agency in a letter dated January 16, 2013. 
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• Began preparation of a response to comments from the USEP A on the Draft 
Feasibility Study (FS) report, as provided by the Agency in a letter dated February 11, 
2013. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated March 5, 2013, including an updated project 
schedule dated March 1, 2013. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of 
Ashland and Carrie McGowan of EHS-Support, dated March 5, 2013, providing a 
copy of a draft Administrative Order on Consent (AOC) and associated Exhibit A, for 
relocation of a Praxair nitrogen line across the LCP property. This was followed by a 
conference call on March 18, 2013 between representatives of the USEPA, Ashland, 
and EHS-Support to discuss the AOC. 

E. Other pertinent communications with the agencies during the previous month: 

• Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of 
Ashland and Carrie McGowan of EHS-Support, dated March 12, 2013, transmitting 
an electronic mail message from Nancy Hamill of the NJDEP regarding barium and 
zinc as ecological COPCs. 

• Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of 
Ashland and Carrie McGowan of EHS-Support, dated March 13, 2013 , providing a 
conditional approval of the October 11, 2012 Final Response to Comments Letter on 
the Draft RIR. The approval is subject to responding to two comments (Ba and Zn as 
ecological COPCs and wording change regarding impact to groundwater soil criteria) 
and did not cover the investigation of off-site ditches. 

"' Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of 
Ashland and Carrie McGowan of EHS-Support, dated March 29, 2013, providing a 
conditional approval of the investigation of the off-site ditches subject to modification 
of Figures 5-21 and 5-22 ofthe RIR. 

• Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of 
Ashland and Carrie McGowan of EHS-Support, dated March 29, 2013, providing 
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clarification of the USEP A's preferred method of delivery and number of copies of 
the RIR and BERA when these documents are finalized. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the 
following two (2) months contingent on the USEPA's final approval of remaining 
responses to Agency comments on the RIR and BERA and responses to comments on the 
draft FS report: 

• Prepare the final Remedial Investigation Report for submittal to the USEP A. 
• Prepare the final Baseline Ecological Risk Assessment for submittal to the USEP A. 
• Address the final comments from the USEP A on the Draft Feasibility Study report 

submitted by IES, and begin preparation of the final FS report. 
• Continue work to properly dispose of the tank that moved during Hurricane Sandy. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on 
the overall project schedule (Figure 1 ). Many of the schedule subtask details including 
the Phase I and Phase II RI field investigations and the treatability study determination 
process are 100% complete and have been collapsed for presentation brevity on Figure 1. 
With the submittal to the USEP A of the revised draft RI report and the draft FS report, 
the schedule is controlled by the USEP A review process. Coordination with the US EPA 
is ongoing regarding the review process. Based on the current status of coordination with 
the USEP A on the RI and BERA, the schedule remains unchanged from the previous 
progress report and these documents are projected to be finalized on or about June 21, 
2013. Coordination with the USEP A regarding comments on the draft FS report is 
continuing, and based on the status of this effort, the schedule has been extended by 
approximately one month. As the time necessary to complete the review process and 
prepare final RI and FS documents is further defined, the schedule will be updated 
according! y. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule 
reflects the continuation of coordination with the USEP A to finalize the draft RI and 
FS reports. 
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C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 
April25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEP A in a letter from 
Celeste Wills, Esq. ofiES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3485. 

Sincerely, 

CORNERSTO~ E ENyiRONMENTAL GROUP, LLC 

4 
Gary J. ~po, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name Duration Start Finish

1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 570.7 wks Fri 7/5/02 Fri 6/21/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13

218 Prepare Final RI & RA Reports 2 mons Mon 4/29/13 Fri 6/21/13
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
224 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical

Memorandum
14 wks Mon 11/24/08 Fri 2/27/09

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10

238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11

239 Feasibility Study (FS) Report 241 wks Tue 11/18/08 Mon 7/1/13
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09

244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10

245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11

246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11
248 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13
249 Response to EPA Comments on FS 11 wks Tue 2/12/13 Mon 4/29/13

250 FS Presentation to USEPA (if required) 0 wks Mon 4/29/13 Mon 4/29/13

251 Prepare Final FS 9 wks Tue 4/30/13 Mon 7/1/13
252 Submit Final FS Report 0 days Mon 7/1/13 Mon 7/1/13
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Figure 1
RI/FS PROJECT SCHEDULE

LCP Chemicals, Inc. Superfund Site
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